


Your regular construction updates.

[View this email in your browser](#)



Translate ▼

## Wednesday, August 2 Weekly Update

- Beginning at 7:00pm on Monday evening, August 7, night paving work will begin between Hillcrest Drive and 25th Avenue. Work to complete paving will continue on Tuesday evening, August 8, also beginning at 7:00pm. Be alert to LANE RESTRICTIONS and DELAYS during this time.
- Spenard Road is CLOSED between Northern Lights Boulevard and Benson Boulevard through approximately August 15 ([click here to access map](#)). Be aware that the intersections of Northern Lights and Spenard as well as Benson and Spenard will remain open to traffic. Businesses in this area will also remain open, so please drive with caution and follow all posted detour routes for access.
- The project office is located at the old SkiAK building, between Benson Boulevard and 30th Avenue. **A PUBLIC OPEN HOUSE will be held biweekly at this location, with the next meeting held on Wednesday, August 16, from 10:00am to 11:00am.**
- Typical construction schedule: 7 days a week, from 7:00am to 6:00pm. Hours may vary depending on weather and specific work taking place.
- We understand the inconvenience and disruption that a road improvement project imposes on neighborhood residents and businesses, and hope the quality and convenience of the new road will outweigh the sacrifices required along the way. The project team again wishes to thank you for your patience during these times.

### Planned Construction:

The Municipality of Anchorage is working with QAP to reconstruct Spenard Road, from Hillcrest Drive to Benson Boulevard. Improvements include new asphalt, curbs, sidewalks, bike lanes, ADA ramp upgrades, realignment of the 27th Avenue intersection, new traffic signals at Fireweed Lane, Benson Boulevard and Northern Lights Boulevard, new LED street lights, as well as street scaping and landscaping improvements. This project will be under construction throughout 2017.